

Municipality of La Libertad
Procurement Monitoring Report
as of June 30, 2022

Code (P#)	Procurement Description	PMO	Mode of Procurement	Pre-Procurement Conference	Address of Pre-Bid Conference	Equality Check	Subsides of Bid Evaluation	Pre-Bid	Actual Procurement Activity	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Source of Funds	Total	ABC (P#)	CO	Total	MOBE	CO	List of Invited Observers	Pre-Procurement Conference	Equality Check	Subsides of Bid Evaluation	Date of Receipt of Invitation	Pre-Bid	Actual Procurement Activity	Notice of Award	Contract Signing	Delivery/Completion	Acceptance/Turnover	Remarks (Excluding Changes from the P#)				
	CONSTRUCTION OF... OF BULK STREET LIGHTS	LSU	Public Bidding	1/13/2022	1/30/2022	1/30/2022	1/30/2022			3/01/2022	02/11/2022	02/14/2022	70 DAYS		6,897,862.35			6,897,862.35																			
	CONSTRUCTION OF... CONSULTING SERVICES FOR	LSU	Public Bidding	1/11/2022	1/20/2022	1/20/2022	1/20/2022			2/08/2022	02/17/2022	02/18/2022	70 DAYS		4,699,847.15			4,699,847.15																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		1,600,000.00			1,600,000.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		290,795.00			290,795.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		52,881.00			52,881.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		43,971.00			43,971.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		22,680.00			22,680.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		40,000.00			40,000.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		60,000.00			60,000.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		30,000.00			30,000.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		47,280.00			47,280.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/01/2022	03/02/2022	03/02/2022	60 DAYS		2,968,674.24			2,968,674.24																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		1,968,674.24			1,968,674.24																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		784,744.00			784,744.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		2,467,738.59			2,467,738.59																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		927,427.65			927,427.65																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		1,187,733.31			1,187,733.31																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		48,000.00			48,000.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		48,000.00			48,000.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		15,000.00			15,000.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		15,000.00			15,000.00																			
	CONSTRUCTION OF... OFFICE EQUIPMENT	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		15,000.00			15,000.00																			
	CONSTRUCTION OF... MEDICAL SUPPLIES	LSU	Public Bidding	2/08/2022	2/14/2022	2/14/2022	2/14/2022			3/02/2022	03/02/2022	03/02/2022	60 DAYS		20,547,773.11			20,547,773.11																			
	TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED						29,844,773.11								29,844,773.11			29,844,773.11																			
	TOTAL SAVINGS						41,880.00								41,880.00			41,880.00																			

Prepared by: **ANNETTE L. RAMIREZ**
 Recommended by: **JACK B. COOK, RFA**
 Approved by: **JACK B. COOK, RFA**